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Summary Total IPT %
Proposal 96.9%
Canceled or on Hold 0.0%  
Active 100.0%
Complete 100.0%
Total 97.0%

Proposal Pipeline Count PIJ Count
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Start 
Date

End 
Date

Sched. % 
Complete

Actual % 
Complete Status

Proposal
ADOT 2 0 21,033.48$              10 10
DES 2 2 940,273.25$            436 311
Corrections 4 2 871,252.41$            3200 3200
Early Childhood Dev. Bd. 1 0 17,986.04$              14 14
AZ Schools Deaf Blind 3 1 116,678.27$            180 180
Industrial Commission 1 1 51,998.17$              42 42
Dept of Public Safety 1 1 120,661.16$            200 200
ASRS 1 1 -$                         0 0
AHCCCS 2 0 -$                         0 0
Total 17 8 2,139,882.78$        4082 3957
Canceled and Projects on Hold
Total

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 Job Change 
Orders 

Total 
Seats

IPT 
Seats

Actual Start 
Date

Sched. 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Active
Weights and Measures 1 WM08001 32,098.43$              32,098.43$         24 24 11/21/07 01/31/08
AHCCCS Remote Office 1 HC08006 58,072.81$              13,516.00$         0 0 01/22/08 06/30/08
Vet's Services . Wireless 1 VS07001 90,139.61$              90,383.25$         0 0 01/29/08 03/31/08
ADOT. Accu-Ring 1 DT08002 60,000.00$              60,000.00$         0 0 08/13/07 01/15/08
ADOT. EOL Data 1 DT07010 106,800.00$            106,800.00$       0 0 07/18/07 01/31/08
Total 5 347,110.85$           302,797.68$      -$                    24 24

Projects Count PIJ #
 $ Quote
Amount 

$ PO 
Amount 

 $ Invoice 
Amount 

Total 
Seats

IPT 
Seats

Sched. 
End Date

Actual 
End Date

Sched. % 
Complete

Actual % 
Complete Status

Complete
Equipment/AssetTracking 6 20,685.91$          100.0%

DES. Accuring 1 DE08002 31,014.32$              31,014.32$         0 0 01/15/08 01/16/08 100.0%
DES. Remote Office Pilot 1 DE07021 17,259.61$              17,259.61$         15 15 08/15/07 01/15/08 100.0%
DES. Bisbee 1 0 21,720.78$              21,720.78$         20 20 11/15/07 01/17/08 100.0%
Total 3 69,994.71$             69,994.71$        35 35

Agency Approval-AZNet Scope and Requirements - IPT Request Tucson

AZNet Scope and Requirements-Agency Approvals -CROS Support,IPT 

AZNet Scope and Requirements-Agency Approvals - Greenfield site/Tuc
AZNet Scope and Requirements - Avaya Enhancements Upgrade HQ

ADOT funded EOL router replacement. FY08 Services and Installation O
Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project). 

Comments

IPT Installation - Glendale Office
Remote Office Connectivity WAN- Quote represents all 12 sites. 1st. Ph
Wireless LAN project.  

24

Agency Approvals/AZNet Engineering - 1-Replacement System, 1-E911 

3535
4141

Comments

24
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0

Total IPT Seats
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0

3

2,139,882.78$                      

69,994.71$                           

0
347,110.85$                         

0% -$                                      
5 20.0%

Total $ 
PO Amount

Total $ 
Invoice Amount

302,797.68$               

25 372,792.39$              -$                             100.0% 2,556,988.34$                     
12.0% -$                                    -$                              

-$                                   
69,994.71$                 

AZNet Requirements and Scope- Agency Approvals - 2-Move/Replace

Agency Approval - AZNet Scope and Requirements: 1-Tucson Office IP V
AZNet Scope and Requirements/Agency Approval -   Florence/Eyman IP

AZNet Scope and Requirements- Agency Approvals - Budgetary Quotes

Comments

FY08 Equipment and Labor Spend (non-DMT): Billable Repair, Remedy/

Accu-Ring circuit reduction/Traffic Migration (ADOT and DES project).

IP Voice Replacement - 7 Bisbee Rd, Bisbee
IPT Remote Office/Virtual Pilot Project. FY07 $34,621 FY08 $17,259.61 A


